EONETS LT

Ms Cindy Gee

EG&G Rocky Flats Inc

P O Box 464

Golden, Colorado 80402 0464
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PRO‘CoT

215 UNION BOULEVARD SUITE 550
LAKEWOOD CO 80228 1842
» 303 980 6800 FAX 303 980 1622

2 June 1993

Subject Revisions to the Draft Phase III RFI/RI Report
EG&G 881 Hillside Area (Operable Umt Number 1)
Contractor Meeting Minutes 28 May 1993
Roy F Weston, Inc (WESTON) Work Order No 2029 074 001 0020

Dear Ms Gee

Attached are the munutes of the contractor meeting held Friday 28 May 1993 to discuss the
revised schedule and data status Please do not hesitate to call if you have any questions

or comments

cc MD Gibson (EG&G)

Project File (2029 74 01)
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Sincerely

ROY F WESTON INC

Junetd eyt

‘/Janell B Bergman, PG CPG

Project Manager

Michael A. Anderson, PhD PE
Project Director
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CONTRACTOR MEETING MINUTES
REVISION OF THE PHASE III DRAFT RFI/RI REPORT
EG&G, OPERABLE UNIT NUMBER 1, ROCKY FLATS PLANT
HELD 28 MAY 1993

Meeting Attendees

Cindy Gee Denms Smuth and Fred Harnngton (EG&G)

Michael A. Anderson, PhD PE Betty Freeman, and Janell B Bergman, PG CPG
(WESTON)

Fred Duncan (Dames and Moore) and Mark Lewis (Stoller)

Items Discussed

1

Schedule J Bergman distributed the revised schedule for milestone deliverables for
the project based on a due date to the agencies of 15 November 1993 The schedule
1s attached J Bergman also distributed diskettes of numbered comments to Dames
and Moore Stoller and EG&G

Data B Freeman distnibuted diskette copies of the cleaned up data set Cindy
mentioned that EPA/CDH will want a 15 minute briefing on how the RFEDS data
was cleaned up

Comparison to Background WESTON will compare data to background and
determune the contamunant st M Anderson said that the comparisons to
background could be completed by 11 June 1993 A sample table was distributed
(attached) WESTON will distribute the data wia diskette to Stoller and Dames and
Moore at that time A meeting was scheduled for Friday June 4 1993 at WESTON
at 3 00 between WESTON and EG&G to discuss the process for companng to
background A contractor meeting was scheduled for 3 30 on Fniday, 11 June 1993
to distnbute the data. EG&G WESTON Dames and Moore, and Stoller will
attend ANOVA wll only be used to decrease the contaminant of concern list.

EPA/CDH presentation. A meeting 1s scheduled for Wednesday 23 June 1993
between WESTON EPA, CDH DOE and CDH at 1 00 at WESTON to present the
following site conceptual model comparisons to background (not contaminants of
concern) nature and extent, and hydrogeology/geology In addition, a description
of cleaning up the data set will be presented J Bergman 1s to provide EPA/CDH
with a preview of the presentation (1e maps agenda, etc.) as appropnate

Deliverables J Bergman 1s to provide Dames and Moore and Stoller with a
format package for deliverables duning the 11 June 1993 meeting.

Comment Responses All will assume that responses being reviewed by EPA and
CDH are appropnate and text revisions will be made accordingly Contractors will
not wait for input from CDH and EPA before proceeding wath text changes
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WESTON received the following from EG&G

Water balance

EPA comments on the comment responses (no CDH comments as of
this date)

Quarterly report for the IM/IRA for information




REVISED SCHEDULE
FINAL RFI/RI REPORT

881 HILLSIDE AREA, OPERABLE UNIT NUMBER 1

DELIVERABLE

. Meeting with EG&G at WESTON at 3 00 to discuss
comparison to background process

o WESTON distnbutes companson to background tables
and electronic deliverables to Stoller Corporation (SC)
and Dames and Moore (DM) Meeting at WESTON at 3 30

o Stoller Corporation (SC) and Dames & Moore (DM)
submut draft comment responses via diskette to WESTON

o WESTON submuts completed draft comment responses to
EG&G
o Submut all comment responses to EG&G

° SC and DM submut diskette version of Appendix
E and F and comment responses to WESTON Submuttal
includes reproducible figure ornginals

J WESTON format/QA/reproduction period

o WESTON subnuttal to EG&G for review

J EG&G review peniod (2 weeks)

J WESTON rewvision/QA/repro period

. WESTON submuttal to DOE for review

o DOE review penod (3 weeks)

o WESTON revision/QA (2 weeks)

. Reproduction period (2 weeks)

4 June

11 June

11 June

15 June

23 July

16 August

16 August to 6 Sept
6 Sept

6 to 20 Sept

20 to 27 Sept

27 Sept

27 Sept. to 18 Oct
18 Oct. to 1 Nov

1 Nov to 15 Nov

o SUBMITTAL TO EPA AND CDH 15 NOVEMBER 1993

Note All contractors will assume that responses are appropnate. Contractors will not wait
for input from EPA and CDH pnor to proceeding with text revisions.
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